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New Bridge Supports Take Form

With demolition of the westbound edge of the bridge complete, the
new segments of the piers and abutments are beginning to take shape.

Recent Progress: Upcoming Work:
» BG&E completed its temporary e Crews will form the abutment Footer with framing for the new east abutment on the
gas line relocation. walls and two pier extensions westbound side of the bridge. (June 17, 2014)

and pour concrete for these.

" Gemolition aiong the wes | PROJECTATAGLANGE
demolition along the westbound e In July, crews will install new PROJECT AT A GLANCE

shoulder, including removing a girders and pour the deck for LOCATION: MD 140 AT BALTIMORE/CARROLL
girder and part of the central the new Stage 1 bridge section. COUNTY LINE (LIBERTY RESERVOIR BRIDGE)
support piers. . .
ppOTE P o Crews will complete COST: s7 MILLION
e Caissons and footers are complete installation of lane use signals SHA PROJECT ENGINEER: MARK ALLEN
for the n ments and cr nd signs for 2 and 3.
or the new abut' ents and crews and signs for Stages 2 and 3 CONTRACTOR: ANCHOR CONSTRUCTION CORP.
have begun forming the Stage 1
portions of the abutments and piers. Diagram of Bridge Terms: ANTICIPATED COMPLETION: SPRING 2015

¢ Crews have begun constructing

Stage2 | Stage3 | Stages
footers for the lane use signals
and signs that will direct traffic

[ ]
during Stages 2 and 3. Stage ° 1
- T \
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Visit the project website at
We anticipate completion of Stage 1 later this summer. Once we are nearing completion of tinyurl.com/mdagobridge
Stage 1, we will be able to determine the schedule for the remaining phases.
To submit comments or
During stages 2 and 3, the bridge will be reduced from four lanes to three, one of which will be questions, see the
areversible lane carrying traffic towards Baltimore during the morning rush hour and towards feedback section on the
Westminster during the evening rush hour and on weekends. Stay tuned for updates before website or call the field Statel_ﬁ h\v .
\the lane reduction begins. ) office at 410-526-3500. Mmims"aﬁo"g ‘dy



http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectInformation.aspx?projectno=BA607513
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=BA607513

